



**TURCOT**

# Presentation of MTQ Work

Public information briefing  
November 13, 2012

Alain-Marc Dubé  
Director of the Turcot Project

# Completed work – Lot 3

## Saint-Jacques ramp

- Opening of the Saint-Jacques ramp on August 31, 2012



## Work in progress – Lot 3

# MUHC permanent access road

- Opening of the MUHC permanent access road by the end of the month
- Integration of the MUHC access road into the Saint-Rémi / Saint-Jacques intersection
- Traffic lights synchronized at the intersection



## Partially Completed Work – Lot 4 Upgrade of rue Saint-Rémi

- Opening of the tunnel at the middle of December 2012
- Creation of the intersection Saint-Rémi and Cabot





## Work 2013 – Lot 25

# Reconstruction of the Saint-Jacques bridge

- Complete closure of rue Saint-Jacques (autumn 2013 to winter 2015)
- Closure of the A-720 West exit ramp to rue Saint-Jacques
- Sporadic closures on the A-15 and A-720 during demolition of the current overpass and other specific phases of the project
- Sporadic hindrances due to work carried out by the CSEM





## Work 2013 – Lot 13

### Saint-Rémi / Saint-Jacques / Pullman

- Major reconfiguration of rue Saint-Jacques, rue Saint-Rémi and rue Pullman, from summer 2013 to summer 2014
- Significant impact on traffic
- Permanent closure of the Saint-Jacques ramp towards the A-720 East
- Lane closures on the local network during the work
- Ongoing studies regarding phasing and detours




## Other interventions in 2013

### A-720 between the Turcot interchange and Ville-Marie tunnel

- As of december 2012, for a year
- Mainly day and night work (from 7 a.m. to 11p.m.)
- Work to repair structures under the freeway (bottom flange, outside webs, pier shaft)
- Long-term partial hindrance on municipal streets under the freeway
- Long-term partial closures on 720 highway
- Closures of portions of parking lots under the freeway
- Noise and dust management measures during the work

# Other interventions in 2013



- Complete closures 7/7, 24/24
- 1<sup>st</sup> phase: ramps J & H
- 2<sup>nd</sup> phase: ramps L & K

## For More Information

- [www.turcot.gouv.qc.ca](http://www.turcot.gouv.qc.ca)
- 514 873-7781 or 511
- [dtim.commentaires@mtq.gouv.qc.ca](mailto:dtim.commentaires@mtq.gouv.qc.ca)
- [twitter.com/MTQ\\_Turcot](https://twitter.com/MTQ_Turcot)
- [twitter.com/QC511\\_Turcot](https://twitter.com/QC511_Turcot)

